EPA Contract EP-D-10-042 Progress Report for August 2011

WORK ASSIGNMENT NO. 2-03
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

PURPOSE AND SCOPE

Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250). Subpart W
includes two separate standards. First, existing sources must ensure emissions from tailings
impoundments do not exceed 20 pCi/m?-sec of radon-222. Second, new sources must comply
with the requirements for constructing one of two types of impoundment structures. Subpart W
requires that existing sources file an annual report of the facilities emissions. These sitesinclude
the mills regulated by the NRC and its Agreement States.

Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if
appropriate, revise or update the Subpart W standard on atimely basis (10-year interval). To
date, EPA has not revisited this standard since its promulgation and now desires to do so. The
purpose of this WA isto provide follow-on contractor support for the development of a draft
Background Information Document (BID) to support EPA's rulemaking efforts to determine if
modification of Subpart W is warranted.

TECHNICAL STATUS

Progress Made During Period:

SC&A was provided a new WA (effective March 27"™) under the new contract year to continue
and develop afinal version of the BID for the ongoing review of NESHAP Subpart W. All work
effort during the period of August 2011 involved the completion of our effort to totally revise the
draft BID sections of the document submitted under prior WA 1-03. Based on EPA’s comments
and instructions, SC&A totally revised Sections 1-4 inclusive which were submitted for review
by the Work Assignment Manager (WAM) on August 23, 2011. The WAM requested that
SC&A review EPA’s draft preamble to revise the NESHAP to ensure it matched up with anew
Section 5 of the BID. SC&A completed that action in late August to be submitted to the WAM
(it was submitted on September 2nd). SC& A has had frequent communication with the WAM
and has prepared and submitted monthly reports and statements.

Difficulties Encountered and Remedial Action Taken:

None

Anticipated Activity Next Period:

SC&A received EPA’s comments in response to the first four sections on September 1st and
expects to complete their resolution within the month. Asindicated, SC&A has completed its

revision of Section 5 which was submitted on September 2, 2011. We expect responses from
EPA shortly and will complete resolution of those comments within the month. The remaining
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WORK ASSIGNMENT NO. 2-03 (continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

section of the combined BID/EIA document is handled under a separate WA (2-04). SC&A
expects to complete Sections 1-5 inclusive of the BID prior to September 30, 2011.

Schedule of Deliverables Next Period:
SC&A will submit the final BID by September 30, 2011.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None

Page 2 of 2 SC&A, Inc.



Contract EP-D-05-002

Progress Report for August 2011

WORK ASSIGNMENT NO. 2-03 (Continued)
Technical/Regulatory Support for Subpart W of NESHAPS

WAM: Rosnick

OVERALL FINANCIAL INFORMATION

Amount Claimed

Amount Shown on Work Plan
Amount Paid

Amount Suspended

Amount Disallowed
Remaining Amount

Unbilled Allowable Costs

Labor Estimates for Next Period
Estimate to Complete

Cumulative
Hours Amount
267.0 $34,575.80
354.0 $44,340.00
$21,091.81
$0.00
$0.00
87.0  $9,764.20
$0.00

Current
Hours Amount
20.0 2,859.75

$0.00

30.0  $3,700.00
87.0  $9,764.20

Estimated Percentage of Completion, based on LOE 75%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 19.00 2,725.14 260.00  32,689.03 342.00  41,997.00 82.00 9,307.97
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 1.00 101.56 7.00 710.91 12.00 1,218.00 5.00 507.09
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 0.00 0.00 19.50 1,091.63 16.00 1,012.00 (3.50) (79.63)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 20.00 2,826.70 267.00  34,491.57 354.00  44,227.00 87.00 9,735.43
Average Hourly Rate (Labor) $129.18 $124.94
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WORK ASSIGNMENT NO. 2-03 (Continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $20.79
Telephone/Fax $29.11 $29.11
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $24.25
Other $0.00 $0.00

TOTAL $29.11 $74.15

Sub ODCs - -

Burden on ODCs (including Sub ODCs) $3.94 $10.08

WORK HOUR DETAIL THIS PERIOD

Name Hours
P-4 Labor A. Zeitoun
L. Skoski 3
H. Pettengill 12
P-3 Labor L. Loomis 1
P-2 Labor None -
P-1 Labor None -
Technician Labor None -

Clerical Labor Clerical 7






